
State of California Department of Transportation Page 1
02/20/19 Statement of Ongoing Contracts as of 02/28/19

05District

05-MON-1-2.5/67.3

05-MON-1-8.0/23

05-MON-1-11.7/63

05-MON-1-23.0/45.4

05-MON-1-47.0/58

05-MON-1-58.3/59.8

Fed Aid

20.20.201

130

HM

20.20.201

130

20.20.201

130

HB1

Pgm Code

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS FRON 2.5 MILES NORTH OF THE

SAN LUIS OBISPO COUNTY LINE TO 0.6

MILE SOUTH OF MALPASO CREEK

VARIOUS AREAS DAMAGED BY STORMS.

REMOVE SLIDE MATERIAL, INSTALL ROCK

NETS AS NEEDED, TRAFFIC CONTROL  DIRS

ORDER EFA 05A1959

IN MONTEREY COUNTY FROM WILLOW CREEK

BRIDGE TO GARRAPATA CREEK  BRIDGE

MON CNTY NEAR BIG SUR, LUCID TO

PFEIFFER CANYON. REMOVE SLIDE

MATERIAL, REBUILD EMBANKMENT/DRAINAGE

SYSTEM,RESTORE ROADWAYDIRS EFA

BIG SUR, REMOVE SLIDE MATERIAL,

REPAIR EMBANKMENTS, TEMP TRAFFIC

CONTROL AS NEEDED  DIRS EFA 05A1983

IN MONTEREY COUNTY NORTH OF BIG SUR

FROM 1 MILE SOUTH OF THE BIXBY CREEK

BRIDGE TO 0.25 MILES SOUTH OF THE

ROCKY CREEK BRIDGE

Description 

CULVERT REHABILITATION

REMOVE SLIDE MAT, INSTALL ROCK NETS

POLYESTER CONCRETE OVERLAY,

REMOVE SLIDE MATERIAL AND RESTORE

ROADWAY

REMOVE SLIDE MATERIAL/REPAIR

EMBANKMENTS

SHOULDER WIDENING, GUARDRAIL

Type Of Work

SERAFIX ENGINEERING

CONTRACTORS, INC.

JOHN MADONNA CONSTRUCTION CO

INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

CALPORTLAND CONSTRUCTION CO

GRANITE ROCK COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

SAN RAMON  CA 94583

SAN LUIS OBISPO, CA  93403

BENICIA  CA 94510

SANTA MARIA, CA  93456

WATSONVILLE CA 95077

WATSONVILLE  CA 95076

(925)552-8253

 

(707)746-8028

 

 

(831)763-6100

SILVA, RICK

SILVA, RICK

TYLER LAVERING

SILVA, RICK

DUSSELL, PATRICK

PAT DUSSELL

Resident
Engineer

(805)471-2102

(805)927-4559

(831)375-1621

(805)927-4559

(831)663-8966

(831)246-1166

 $3,151,297

 $83,985,000

 $3,427,736

 $5,485,000

 $2,485,000

 $3,108,699

Bid + CCOs

 $0

 $72,405,671

 $3,080,449

 $5,449,417

 $2,300,522

 $0

Comp To  date

 $0

 $0

 $141,071

 $0

 $0

 $0

This Month

10/02/18

01/15/17

04/12/18

03/17/17

03/03/17

12/07/18

Awarded

10/25/18

01/19/17

05/16/18

03/17/17

03/03/17

01/09/19

Approved

02/28/19

04/09/19

01/31/19

02/04/19

Est Comp

 0%

 51%

 79%

 100%

 100%

 0%

%Time

 0%

 86%

 88%

 100%

 100%

 0%

% Work 

 

 

 

OVER RUN

OVER RUN

 

Message

05-1F0804

05-1H7804

05-1H6604

05-1J3404

05-1J3204

05-1A0004

Contract 

B1ST-P001-(643)E

  

  

  

  

HSST-P001-(647)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

7 CROW CANYON COURT, SUITE 25

PO BOX 5310

2990 BAY VISTA COURT, SUITE D

1625 E DONOVAN RD

PO BOX 50001

580 WEST BEACH STREET

775 ARLINGTON ST.

775 ARLINTON ST

1529 SALINAS HWY

775 ARLINGTON ST

8115 PRUNEDALE NORTH

RD

1529 SALINAS HWY

CAMBRIA, CA 93428

CAMBRIA, CA 93428

MONTEREY, CA 93940

CAMBRIA, CA 93428

PRUNEDALE, CA 93907

MONTEREY, CA 93940

Accepted

01/31/19

02/04/19

Location
Storm Water
Plan



State of California Department of Transportation Page 2
02/20/19 Statement of Ongoing Contracts as of 02/28/19

05District

05-MON-1-59.9/85.1

05-MON-1-72.2/81.1

05-MON-1-247.0/24.7

05-MON-68-1.6/L4.1

05-MON-68-3.9/10.8

05-MON-68-4.0/18.1

Fed Aid

HM

HA25

20.20.201

130

HB1

HB4N

Pgm Code

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS

IN MONTEREY COUNTY ON ROUTES 1 & 68

AT VARIOUS LOCATIONS

AT LOPEZ POINT, INSTALL CIPP LINER IN

60" CMP CULVERT, REPAIR HEADWALLS,

RESTORE ROADWAY AND PROVIDE TRAFFIC

CONTROL DIRS EFA 05A2

IN MONTEREY COUNTY, JUST EAST OF

PIEDMONT AVENUE TO WEST OF THE JCT

RTE 001/068

IN AND NEAR MONTEREY, FROM ROUTE 1/68

SEPARATEION TO SPCA ROAD

ON ROUTE 68 IN MONTEREY COUNTY

BETWEEN THE 1/68 NORTH JUNCTION AND

SPRECKELS BOULEVARD (KP 6.4/29.1)

Description 

TREAT BRIDGE DECK, REPLACE BRIDGE

ROADSIDE SAFETY IMPROVEMENTS

INSTALL CIPP LINER & REPAIR ROADWAY

CENTERLINE RUMBLE STRIP & OGAC

OVERLAY WITH BONDED WEARING COURSE

INSTALL TRAFFIC MANAGEMENT SYSTEM

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

GRANITE CONSTRUCTION COMPANY

ROBERT J FRANK CONSTRUCTION

INC

GRANITE CONSTRUCTION COMPANY

MERCER FRASER COMPANY

PTM GENERAL ENGINEERING

SERVICES INC.

Contractor

TEMPE  AZ 85282

WATSONVILLE  CA 95076

REDDING, CA  96003

SANTA CLARA  CA 95050

EUREKA  CA 95502

RIVERSIDE  CA 92504

(602)437-1711

(831)763-6100

 

(408)327-7013

(707)443-6371

(951)710-1000

BERTHA ROMAN

BERTHA ROMAN

WILSON, JENNIFER

TYLER LAVERING

TYLER LAVERING

FARSHAD KESHAVARZI

Resident
Engineer

(831)998-1405

(831)427-4706

(831)427-4706

(831)375-1621

(831)375-1621

(831)588-1439

 $955,925

 $3,009,219

 $299,000

 $3,156,307

 $3,772,472

 $1,562,447

Bid + CCOs

 $0

 $3,095,383

 $0

 $2,803,672

 $3,742,325

 $1,434,337

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $697,617

This Month

12/27/18

03/29/18

06/05/18

02/13/18

02/01/18

02/14/18

Awarded

01/25/19

04/20/18

06/22/18

03/12/18

02/22/18

03/05/18

Approved

01/31/19

06/01/19

01/20/19

01/20/19

04/11/19

Est Comp

 0%

 100%

 0%

 100%

 100%

 84%

%Time

 0%

 100%

 0%

 93%

 94%

 92%

% Work 

 

COMPLETED

 

 

 

SUSPENDED

Message

05-1J4904

05-1C9904

05-1K1904

05-1G4504

05-1H3804

05-0N1904

Contract 

  

ACNH-X053-(030)E

  

SNHG-P068-(026)E

  

ACNH-P068-(025)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1310 W. 23RD STREET

580 WEST BEACH STREET

2806 TARMAC ROAD

715 COMSTOCK STREET

PO BOX 1006

5942 ACORN ST.

140 DUBOIS ST, SUITE

E

140 DUBOIS STREET STE

E

1529 SALINAS HWY

1529 SALINAS HWY

8115 PRUNEDALE NORTH

ROAD

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 96003

MONTEREY, CA 93940

PRUNEDALE, CA 93907

Accepted

01/31/19

Location
Storm Water
Plan
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02/20/19 Statement of Ongoing Contracts as of 02/28/19

05District

05-MON-68-17.4/18

05-MON-101-36.9/47.7

05-MON-101-87.3/91.5

05-MON-101-91.2/99.2

05-MON-101-/0

05-MON-156-.1/1.1

Fed Aid

HA21

HA22

HA22

HB1

HM

Pgm Code

IN MONTEREY COUNTY ON ROUTE 68 NEAR

SALINAS FROM 0.2 MILE EAST OF

RESERVATION ROAD UNDERCROSSING TO

SPRECKELS BOULEVARD UNDERCROSS

IN MONTEREY COUNTY, IN AND NEAR  KING

CITY FROM 0.4 MILES SOUTH OF WILD

HORSE ROAD OC TO TEAGUE  AVENUE

ON ROUTE 101 IN MONTEREY COUNTY IN

THE CITY OF SALINAS BETWEEN EAST

MARKET STREET OVERCROSSING AND 0.3

MILES SOUTH OF RUSSELL/ESPI

IN MONTEREY COUNTY, IN AND NEAR

PRUNEDALE AT VARIOUS LOCATIONS,  FROM

0.2 MILES NORTH OF LITTLE BEAR CREEK

UNDERCROSSING TO 0.3 M

IN MONTEREY, SANTA CRUZ AND SAN

BENITO COUNTIES AT VARIOUS LOCATIONS

IN MONTEREY COUNTY AT CASTROVILLE

FROM ROUTE 1/156 SEPARATION TO ROUTE

156/183 SEPARATION

Description 

BRIDGE WIDENING

PAVEMENT REHABILITATION, SEISMIC

ROADWAY REHABILITATION

LANDSCAPE MITIGATION

UPGRADE SIGNS

AC OVERLAY-RHMA (TYPE G)

Type Of Work

VIKING CONSTRUCTION COMPANY

OHL USA

GRANITE ROCK COMPANY

JJ NGUYEN, INC.

HIGHWAY SPECIALTY COMPANY INC

GRANITE ROCK COMPANY

Contractor

RANCHO CORDOVA  CA 95741

IRVINE  CA 92614

SAN JOSE  CA 95138

SAN JOSE  CA 95127

PALO CERDO  CA 96073

SAN JOSE  CA 95138

(916)852-5530

(949)242-4432

(408)574-1400

(408)259-7982

(530)949-5631

(408)574-1400

TYLER LAVERING

SANTIAGO GARCIA

BRAR, BALJINDER

FARSHAD KESHAVARZI

Resident
Engineer

(831)375-7804

 

 

(831)455-5466

(805)610-8215

(831)588-1439

 $18,469,280

 $77,787,622

 $36,776,046

 $2,459,538

 $803,803

 $1,893,347

Bid + CCOs

 $17,758,091

 $0

 $0

 $1,710,241

 $160,765

 $1,942,489

Comp To  date

 $175,457

 $0

 $0

 $23,629

 $55,478

 $0

This Month

01/22/16

01/16/19

12/13/18

04/04/17

04/06/18

03/12/18

Awarded

02/12/16

02/11/19

01/07/19

04/26/17

05/16/18

04/03/18

Approved

04/24/20

12/30/21

07/09/19

12/17/18

Est Comp

 63%

 0%

 0%

 96%

 36%

 66%

%Time

 95%

 0%

 0%

 69%

 20%

 98%

% Work 

 

 

 

 

 

COMPLETED

Message

05-0F7004

05-1F75U4

05-1C8904

05-0161H4

05-1G9104

05-1J2804

Contract 

NHP-P068-(024)E

1NHG-Q101-(338)E

B1NH-Q101-(342)E

ACNH-Q101-(311)E

SSTG-000C-(471)E

ACNH-P156-(022)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 1508

1920 MAIN STREET

5225 HELLYER AVENUE STE 220

3172 SALEM DR

PO BOX 141

5225 HELLYER AVE STE 220

1529 HWY 68

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

ROAD

MONTEREY, CA 93640

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

Accepted

02/20/19

Location
Storm Water
Plan
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02/20/19 Statement of Ongoing Contracts as of 02/28/19

05District

05-SB-1-15.6/0

05-SB-1-/19.3

05-SB-101-2.2/3.3

05-SB-101-13.8/14.8

05-SB-101-17.2/45.9

05-SB-101-20.0/20.2

Fed Aid

HA21

HA22

HE11

HA25

20.20.201

130

Pgm Code

ON ROUTE 1 IN SANTA BARBARA COUNTY

NEAR LOMPOC AT THE SALSIPUEDES CREEK

BRIDGE (NO. 51-0095)

IN SANTA BARBARA COUNTY IN AND NEAR

LOMPOC FROM LAS CRUCES SEPARATION TO

ROUTE 246

IN SANTA BARBARA COUNTY  IN

CARPINTERIA FROM 0.2 MILE  SOUTH OF

CARPINTERIA CREEK BRIDGE TO 0.3 MILE

NORTH OF LINDEN AVENUE OVERCR

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AT VARIOUS LOCATIONS FROM

STATE STREET UNDERCROSSING TO

CARRILLO STREET UNDERSCROSSING

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 0.6 MILE NORTH OF LAS

POSITAS ROAD OC TO 1.3 MILES SOUTH OF

GAVIOTA TUNNEL

NORTH BOUND SR-101 PM20.0/20.2 AT

TURNPIKEOFF/ON RAMP. REMOVE DAMAGED

HMA PAVING REPAIR PAVING/DI SYSTEM

DIRS EFA 05A2058

Description 

BRIDGE REPLACEMENT

PAVEMENT PRESERVATION

RECONSTRUCT INTERCHANGES (2) AND

REHABILITATE PUMP HOUSE - 3

ROADSIDE SAFETY IMPROVEMENTS

REMOVE/REPAIR PAVING & DI SYSTEM

Type Of Work

CALPORTLAND COMPANY

CALPORTLAND CONSTRUCTION

SECURITY PAVING COMPANY, INC.

CAL ELECTRO, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA MARIA  CA 93454

SANTA MARIA  CA 93454

SYLMAR  CA 91342

REDDING  CA 96002

SANTA BARBARA  CA 93111

WATSONVILLE, CA 95076

(805)345-3581

(805)345-3581

(818)362-9200

(530)223-5937

(805)964-9951

 

BENNETZEN, LILIAN

MURDOCK, KEVIN

KLINE, JASON

CURTIS JOHNSON

BRANDT, ANDREW

Resident
Engineer

(805)922-1611

(805)441-8439

(805)698-2393

 

(805)684-0015

(805)692-6762

 $5,601,226

 $15,968,450

 $56,754,211

 $1,087,930

 $2,068,724

 $485,000

Bid + CCOs

 $543,205

 $15,024,175

 $36,912,157

 $0

 $2,134,279

 $127,589

Comp To  date

 $543,205

 $1,002,154

 $834,541

 $0

 $1,304

 $0

This Month

12/14/18

04/05/18

06/20/16

11/02/18

08/17/17

12/16/17

Awarded

01/09/19

04/25/18

07/15/16

12/17/18

08/29/17

12/18/17

Approved

04/27/20

02/21/19

02/03/20

07/10/19

02/28/19

Est Comp

 100%

 83%

 43%

 0%

 75%

 100%

%Time

 10%

 94%

 65%

 0%

 97%

 98%

% Work 

 

 

 

 

 

SUSPENDED

Message

05-0A0504

05-1F7104

05-4482U4

05-1H2904

05-1C9704

05-1J6204

Contract 

B1NH-P001-(641)E

ACNH-P001-(632)E

NHP-Q101-(290)E

  

ACNH-Q101-(319)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1625 E DONOVAN RD

1625 E DONOVAN RD

13170 TELFAIR AVE

3710 ELECTRO WAY

5335 DEBBIE RD

580 WEST BEACH STREET

2053 PREISKER LANE

STE E

2053 PREISKER LANE,

SUITE E

3561 FOOTHILL RD

CARPINTERIA

CONSTRUCTION

35 S LA PATERA LANE

STE E

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

CARPINTERIA, CA 93013

GOLETA, CA 93117

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
02/20/19 Statement of Ongoing Contracts as of 02/28/19

05District

05-SB-101-22.3/23

05-SB-101-/13.5

05-SB-144-/0

05-SB-192-8.0/12.5

05-SB-192-15.4/15.6

05-SB-246-13.6/15.2

Fed Aid

HA22

20.20.201

130

20.201201

130

20.20.201

130

20.20.201

130

HE13

Pgm Code

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.2 MILE EAST OF FAIRVIEW AVENUE

OVERCROSSING TO 0.2 MILE  WEST OF SAN

PEDRO CREEK BRIDGE

MONTECITO STORM DAMAGE REPAIR, IN SB

CNTY FROM VENTURA CNTY LINE TO GARDEN

STREET U.C BRIDGE. REMOVE SLIDE

MATERIAL RPAIR HWDIRECT

SR 144, 150 & 192 IN CITY OF

MONTECITO. REMOVE DEBRIS FLOW

MATERIAL,REPAIR/REPLACEDAMAGED

HIGHWAY FACILITIES DIRS EFA 05A2055

SB COUNTY IN/NEAR STA BARBARA,

MONTECITO &CARPINTERIA.

REPLACE/REPAIR 5 BRIDGES: 51-0108,

51-0109, 51-0110, 51-0111 & 51-0112

DIR'

SB CNTY NEAR CARPINTERIA AT ARROYO

PARIDA BRIDGE 51-0113. REPLACE

BRIDGE, CONSTRUCT DRAINAGE SYSTEMS &

RESTORE ROADWAY DIRS EFA 05

IN SANTA BARBARA COUNTY NEAR LOMPOC

FROM 0.8 MILE EAST OF CEBADA CANYON

ROAD TO 0.4 MILE EAST OF TULAROSA

ROAD AND AT HAPGOOD ROAD

Description 

LANDSCAPE MITIGATION

REPAIR/REPLACE STORM DAMAGED HW

FACILITIES

REPAIR DAMAGED HW FACILITIES

REPLACE 5 BRIDGES & 3 BRIDGE RAILS

REPLACE BRIDGE,CONSTRUCT

DRAIN,RESTORE RDW

PLANTING MITIGATION

Type Of Work

CCFG CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

CALPORTLAND COMPANY

SECURIY PAVING COMPANY INC

LASH CONSTRUCTION INC

CCFG CONSTRUCTION

Contractor

SONORA  CA 95370

WATSONVILLE, CA  93013

SANTA MARIA, CA  93456

SYLMAR, CA  91342

SANTA BARBARA, CA  93140

SONORA  CA 95370

(209)743-4911

 

 

 

(805)963-3553

(209)743-4911

CURTIS JOHNSON

KLINE, JASON

BRANDT, ANDREW

BRANDT,

ANDREW/MOUSAVIAN,

RUSSELL

BRANDT,ANDREW/MORTENSE

N,MICHAEL

Resident
Engineer

(805)748-5218

(805)684-0015

(805)692-6762

(805)692-6762

(805)692-6759

 

 $487,433

 $25,985,000

 $5,985,000

 $19,985,000

 $9,976,000

 $520,033

Bid + CCOs

 $387,045

 $19,849,163

 $4,393,227

 $5,460,363

 $2,555,516

 $323,344

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $87,271

This Month

02/16/18

01/09/18

01/09/18

01/09/18

02/20/18

08/31/18

Awarded

04/03/18

01/11/18

01/11/18

02/06/18

02/27/18

11/08/18

Approved

10/17/21

04/20/19

03/28/19

03/25/19

03/29/19

04/19/22

Est Comp

 0%

 100%

 100%

 100%

 46%

 55%

%Time

 0%

 76%

 99%

 27%

 26%

 62%

% Work 

PLANT EST

SATIS

OVER RUN

OVER RUN

 

 

 

Message

05-0G0714

05-1J6304

05-1J6404

05-1J6604

05-1J6704

05-0C6414

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

393 MORNING STAR DR

585 WEST BEACH STREET

1625 E DONOVAN RD

13170 TELFAIR AVE

PO BOX 4640

393 MORNING STAR DR

3690 SANTA CLAUS LN.

3690 SANTA CLAUS LANE

35 S LA PATERA LANE

STE E

35 S LA PATERA LN STE

E

35 S LA PATERA LANE

#E

CARPINTERIA, CA 93014

CARPINTERIA, CA 93013

GOLETA, CA 93117

GOLETA, CA 93117

GOLETA, CA 93117

Accepted

Location
Storm Water
Plan
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02/20/19 Statement of Ongoing Contracts as of 02/28/19

05District

05-SBT-25-25.9/26.3

05-SBT-25-49.7/52.4

05-SCR-1-360.0/37.5

05-SCR-1-/0

05-SCR-9-11.0/11

05-SCR-9-22.1/23.8

Fed Aid

HB1

HB1

20.20.201

.30

20.20.201

130

20.201201

130

HB1

Pgm Code

IN SAN BENITO COUNTY, FROM LA GLORIA

ROAD AND TO THE NORTH  ENTRANCE TO

THE CALIFORNIA DEPARTMENT OF FORESTRY

COMPOUND

IN SAN BENITO COUNTY IN HOLLISTER

FROM SUNNYSLOPE/TRES PINOS RD TO SAN

FELIPE RD

HIGHWAY 1 AT WADDELL BLUFFS

SANTA CRUZ CNTY @ VARIOUS

ROUTES/LOCATIONSREMOVE SLIDE MATERIAL

FROM ROADWAYS/SLOPESRECONSTRUCT

FAILED EMBANKMENTS.  DIRS EFA 05A1

SANTA CRUZ COUNTY ON ROUTE 9 NEAR

BROOKDALE AT PM 11.0. REPAIR SLIPOUT

DAMAGE BY CONSTRUCTING SIDEHILL

VIADUCT DIRS EFA 05A2016

IN SANTA CRUZ COUNTY ABOUT 6.2 MILES

NORTH OF BOULDER CREEK FROM 5.0 MILES

TO 3.3 MILES SOUTH OF  ROUTE 35

Description 

SUPERELEVATION ADJUSTMENT AND

ROADWAY SAFETY IMPROVEMENTS

CLEAR & HAUL SLIDE DEBRIS &

ADDITONAL WORK

REMOVE SLIDE MATERIAL, FIX

EMBANKMENTS

REPAIR SLIPOUT DAMAGE

GUARDRAIL, SHOULDER PAVING, RUMBLE

Type Of Work

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

ROBERT J FRANK CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GORDON N BALL, INC

GRANITE CONSTRUCTION COMPANY

Contractor

SAN JOSE  CA 95138

SAN JOSE  CA 95138

REDDING, CA 96003

WATSONVILLE, CA  95076

ALAMO, CA  94507

WATSONVILLE CA 95076

(408)574-1400

(408)574-1400

 

 

 

(831)763-6100

ROMAN, BERTHA

BEACH, KATIE

BEACH, KATIE

Resident
Engineer

 

 

(831)427-4706

(831)455-5707

(831)427-4706

 

 $1,788,690

 $5,921,696

 $299,000

 $7,985,000

 $4,320,000

 $3,742,113

Bid + CCOs

 $0

 $0

 $115,000

 $7,530,184

 $3,348,808

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/09/18

11/14/18

06/05/18

01/24/17

09/06/17

11/27/18

Awarded

01/09/19

12/10/18

06/26/18

01/24/17

09/06/17

12/19/18

Approved

01/31/19

03/05/19

02/20/19

Est Comp

 0%

 0%

 83%

 100%

 100%

 0%

%Time

 0%

 0%

 38%

 94%

 78%

 0%

% Work 

 

 

 

OVER RUN

OVER RUN

 

Message

05-1C2604

05-1F4304

05-1K2304

05-1H7904

05-1J4004

05-1C6504

Contract 

HSST-P025-(031)E

HSNH-P025-(032)E

  

  

  

SSTG-S009-(025)E

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVENUE

5225 HELLYER AVE STE 220

2806 TARMAC ROAD

580 WEST BEACH STREET

333 CAMILLE AVE

580 W BEACH STREET

140 DUBOIS STREET

SUITE E

140 DUBOIS STREET,

STE E

140 DUBOIS ST STE E

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SCR-9-/0

05-SCR-17-.7/1.4

05-SCR-17-6.0/12.6

05-SCR-17-9.8/10.8

05-SCR-129-3.0/3.5

05-SCR-129-9.5/10

Fed Aid

20.20.201

130

HA22

20.20.201

130

HB1

HB1

Pgm Code

AT VARIOUS LOCATIONS ON HIGHWAYS 009

AND 236 TO REPAIR FAILED DRAINAGE AND

RESTORE ROADWAY.  DIRS EFA 05A2100

IN SANTA CRUZ COUNTY, ON ROUTE 17 IN

SANTA CRUZ BETWEEN 0.74 MI NORTH

ROUTE 1/17 SEPARATION AND SIMS ROAD

BEULAH PARK UNDERCROSSIN

IN AND NEAR SCOTTS VALLEY FROM 0.6

MILE NORTH OF GRANITE CREEK ROAD OC

TO SANTA CLARA COUNTY LINE

IN SANTA CRUZ COUNTY ON RTE 17 NEAR

GLENNWOOD. PROTECT EMBANKMENT SLOPE

WITH MICRO PILES, REPAIR DAMAGE,

TRAFFIC CNTROLDIRS ORDER 

NEAR WATSONVILLE FROM 0.3 MI WEST TO

0.2 MI EAST OF CARLTON ROAD.

ON ROUTE 129 BETWEEN 0.4 MILE WEST OF

OLD CHITTENDON ROAD AND 0.1 MILE EAST

OF CHITTENDON UNDERPASS

Description 

REPAIR DRAINAGE & RESTORE ROADWAY

STORM WATER MITIGATION

PAVEMENT PRESERVATION (CAPM)

REPAIR DAMAGED SLOPE, TRAFFIC

CONTROL

REALIGN CARLTON ROAD, CONSTRUCT NEW

CURVE REALIGNMENT

Type Of Work

PRECISION GRADE INC

GRANITE ROCK COMPANY

GRANITE CONSTRUCTION COMPANY

CASE PACIFIC COMPANY

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

Contractor

SAN JUAN BAUTISTA, CA

95045

SAN JOSE, CA 95138

SANTA CLARA CA 95054

PASO ROBLES CA 93446-7199

SAN JOSE  CA 95138

SAN JOSE, CA 95138

 

(408)574-1400

(408)327-7000

 

(408)574-1400

(408)574-1400

BEACH, KATIE

SANTIAGO GARCIA

PORR, DEVIN

RODGER JOHNSON

ROMAN, BERTHA

Resident
Engineer

(831)427-4706

(831)455-5466

 

(831)427-4706

(831)455-5707

(831)455-5707

 $299,000

 $5,823,441

 $13,515,217

 $5,333,509

 $2,321,191

 $5,164,554

Bid + CCOs

 $222,908

 $5,765,013

 $0

 $4,319,546

 $2,156,104

 $5,006,999

Comp To  date

 $0

 $76,965

 $0

 $0

 $126,149

 $0

This Month

06/01/18

09/30/16

11/29/18

02/17/17

06/22/18

07/21/15

Awarded

06/04/18

10/28/16

12/19/18

02/17/17

07/13/18

08/07/15

Approved

03/05/19

06/19/19

03/05/19

03/20/19

07/19/18

Est Comp

 90%

 52%

 0%

 100%

 66%

 100%

%Time

 75%

 95%

 0%

 81%

 91%

 100%

% Work 

 

 

 

OVER RUN

 

 

Message

05-1K1704

05-0Q6004

05-1F7604

05-1J1204

05-1F3504

05-0T5404

Contract 

  

ACNH-PP01-(112)E

B1NH-P017-(114)E

  

HSST-S129-(018)E

HSST-PG  -(129) 

  

--()

--()

  

--()

6E--()

  

  

  

  

  

--()

  

  

  

  

  

  

PO BOX 90

5225 HELLYER AVENUE, STE 220

714 COMSTOCK STREET

2121 ARDMORE RD

5225 HELLYER AVE STE 220

5225 HELLYER AVENUE, STE 220

140 DUBOIS ST STE E

8115 PRUNEDALE NORTH

ROAD

140 DUBOIS ST STE E

140 DUBOIS ST, SUITE

E

140 DUBOIS STREET,

SUITE E

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SCR-152-1.3/2

05-SLO-1-22.6/25.7

05-SLO-1-34.5/44.4

05-SLO-1-64.0/66.9

05-SLO-1-/0

05-SLO-1-/28.8

Fed Aid

HB71

HM

HA22

HA42

20.20.201

130

HM

Pgm Code

IN SANTA CRUZ COUNTY NEAR

WATSONVILLE FROM WAGNER AVENUE TO

HOLOHAN ROAD

IN SAN LUIS OBISPO COUNTY ABOUT 2

MILES SOUTH OF MORRO BAY FROM

EDUCATION DRIVE TO SAN LUISITO CREEK

BRIDGE

IN SAN LUIS OBISPO COUNTY AT AND NEAR

CAYUCOS FROM OLD CREEK BRIDGE TO 0.3

MILE NORTH OF HARMONY VALLEY ROAD

IN SAN LUIS OBISPO COUNTY ABOUT 9

MILES NORTH OF SAN SIMEON, FROM

PIEDRAS BLANCAS LIGHTHOUSE ROAD TO

ARROYO DE LA CRUZ BRIDGE.

IN SB & SLO COUNTIES AT VARIOUS

LOCATIONS ON ROUTES 001,101,135,166 &

246. REPAIR DRAINAGE FACILITIES DIRS

EFA 05A2097

IN SAN LUIS OBISPO COUNTY AT  VARIOUS

LOCATIONS

Description 

ADA COMPLIANCE

AC OVERLAY-RHMA (OPEN GRADED)

PAVEMENT PRESERVATION

LANDSCAPE PLANTING AND WETLAND

REPAIR DRAINAGE FACILITES

TREAT BRIDGE DECK, REPLACE BRIDGE

Type Of Work

GRANITE CONSTRUCTION COMPANY

CALPORTLAND COMPANY

CALPORTLAND COMPANY

EMPIRE LANDSCAPING INC

SOUZA CONSTRUCTION INC

J. MCLOUGHLIN ENGINEERING CO.,

INC.

Contractor

SANTA CLARA CA 95054

SANTA MARIA  CA 93454

SANTA MARIA  CA 93454

DAVIS  CA 95616

SAN LUIS OBISPO, CA 93403

RANCHO CUCAMONGA  CA 91730

(831)763-6100

(805)345-3581

(805)345-3581

(530)400-3943

 

(909)944-1037

SILVA, RICK

SILVA,RICK

MURDOCK, KEVIN

Resident
Engineer

 

 

(805)471-2102

(805)471-2102

(805)922-1611

 

 $1,535,977

 $1,224,963

 $10,070,955

 $2,187,135

 $299,000

 $1,023,044

Bid + CCOs

 $0

 $0

 $0

 $1,235,312

 $312,125

 $0

Comp To  date

 $0

 $0

 $0

 $16,800

 $0

 $0

This Month

11/29/18

01/07/19

09/27/18

06/11/18

06/05/18

12/18/18

Awarded

12/19/18

01/30/19

10/22/18

06/28/18

06/16/18

01/09/19

Approved

04/01/22

03/19/19

Est Comp

 0%

 0%

 0%

 44%

 30%

 0%

%Time

 0%

 0%

 0%

 56%

 99%

 0%

% Work 

 

 

 

 

 

 

Message

05-1E0204

05-1J2704

05-1G1404

05-492824

05-1K1804

05-1J5604

Contract 

  

  

B1ST-P001-(642)E

ACST-S001-(638)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

715 COMSTOCK ST

1625 E DONOVAN RD

1625 E DONOVAN ROAD

PO BOX 35

PO BOX 3810

10641 FULTON COURT

775 ARLINGTON ST.

775 ARLINGTON ST.

2053 PREISKER LANE

STE E

CAMBRIA, CA 93428

CAMBRIA, CA 93428

SANTA MARIA, CA 93454

Accepted

02/26/19

Location
Storm Water
Plan
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05District

05-SLO-41-/0

05-SLO-46-32.2/37.2

05-SLO-46-46.0/50.2

05-SLO-58-6.9/30

05-SLO-101-16.4/0

05-SLO-101-50.7/58.8

Fed Aid

HM

HE13

HM

HA21

HM

Pgm Code

IN MONTEREY AND SAN LUIS OBISPO

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO

GENESSO ROAD ______

NEAR SHANDON FROM 0.2 MILE EAST OF

MCMILLIAN CANYON ROAD TO 0.4 MILE

WEST OF LUCY BROWN ROAD

IN SAN LUIS OBISPO COUNTY ABOUT 6

MILE EAST OF SANTA MARGARITA FROM

ROUTE 229 TO NAVAJO CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY IN PISMO AT

PISMO CREEK BRIDGE (BR 49-0015K)

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM VINEYARD DRIVE

OVERCROSSING TO NORTH PASO ROBLES

OVERHEAD

Description 

SEAL BRIDGE DECK WITH METHACRYLATE

HMA OVERLAY RHMA-G (BWC)

CONVERT TO 4-LANE EXPRESSWAY

RHMA (TYPE G) OVERLAY

REPAIR CHANNEL PAVING

MILL AND OVERLAY WITH RUBBERIZED

Type Of Work

STOUDENMIRE CORPORATION

GRIFFITH COMPANY

BROSAMER & WALL, INC

PAPICH CONSTRUCTION CO., INC.

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

PAPICH CONSTRUCTION CO., INC.

Contractor

ATASCADERO, CA 93422

BAKERSFIELD  CA 93308

WALNUT CREEK, CA 94596

ARROYO GRANDE, CA 93420

VACAVILLE  CA 95688

ARROYO GRANDE, CA 93420

(805)461-1454

(661)392-6640

(925)932-7900

(805)473-3016

(707)455-7033

(805)473-3000

DEANDA, ANTHONY

NORRIS, AMY

NORRIS, AMY

LILIAN BENNETZEN

LILIAN BENNETZEN

KEVIN MURDOCK

Resident
Engineer

(805)542-4765

(805)550-1306

(805)550-1306

(805)748-6095

(805)922-1611

(805)748-6095

 $295,245

 $4,167,503

 $44,523,727

 $7,264,042

 $2,345,678

 $7,046,574

Bid + CCOs

 $195,324

 $4,160,766

 $44,135,466

 $4,660,691

 $11,200

 $7,790,835

Comp To  date

 $0

 $138,876

 $30,894

 $155,537

 $11,200

 $0

This Month

03/14/16

06/13/18

02/10/16

03/19/18

11/20/18

03/08/18

Awarded

04/07/16

06/28/18

02/25/16

04/11/18

12/19/18

03/29/18

Approved

09/16/16

02/15/19

05/03/19

02/20/19

09/13/19

12/13/18

Est Comp

 77%

 93%

 90%

 99%

 0%

 100%

%Time

 71%

 99%

 98%

 64%

 0%

 97%

% Work 

COMPLETED

 

 

SUSPENDED

 

OVER RUN

Message

05-1G3204

05-1J1704

05-330784

05-1J5204

05-1C3704

05-1J3004

Contract 

  

ACNH-P046-(056)E

  

  

B1NH-Q101-(340)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

7536 MORRO ROAD

1128 CARRIER PARKWAY AVENUE

1777 OAKLAND BOULEVARD STE300

398 SUNRISE TERRACE

4950 ALLISON PARKWAY, SUITE A

398 SUNRISE TERRACE

2053 PREISKER LANE,

SUITE E

102 S WHITLEY GARDENS

DRIVE

102 WHITLEY GARDEN

DRIVE

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE

STE.E

2053 PREISKER LANE

STEE

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SANTA MARIA, CA 93454

SANTA MARIA, CALIFORNIA

93454

SANTA MARIA, CA. 93454

Accepted

02/04/19

Location
Storm Water
Plan
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05District

 $4,936,573 $324,155,149 $597,503,127

05-SLO-101-63.2/69.3

05-SLO-101-/0

05-SLO-166-44.0/51

Fed Aid

HA22

HB1

HM

Pgm Code

IN SAN LOUIS OBISPO COUNTY AND

MONTEREY COUNTY  NEAR PASO ROBLES

FROM 0.5 MILES SO SAN MARCOS CREEK

BRIDGE TO 0.2 MILE SO BRADLEY 

IN SAN LUIS OBISPO AND SANTA  BARBARA

COUNTIES ON VARIOUS ROUTES

IN SAN LUIS OBISPO COUNTY ABOUT 35

MILES EAST OF SANTA MARIA FROM 0.3

MILE WEST OF CARRIZO CANYON BRIDGE TO

CUYAMA RIVER BRIDGE

Description 

HIGHWAY REHAB NORTH PASO ROBLES

REMOVE AND REPLACE ROADSIDE SIGNS

COLD IN-PLACE RECYCLING & RHMA

Type Of Work

SECURITY PAVING COMPANY, INC.

HIGHWAY SPECIALTY COMPANY INC

CALPORTLAND COMPANY

Contractor

SYLMAR  CA 91342

REDDING CA 96002

SANTA MARIA  CA 93454

(818)362-9200

(530)949-5631

(805)345-3581

BORRELLI, ANDREW

DAVID BALLENTINE

Resident
Engineer

(805)331-3023

(805)688-5920

 

 $56,022,286

 $438,751

 $5,053,092

Bid + CCOs

 $29,477,151

 $118,288

 $0

Comp To  date

 $729,218

 $89,206

 $0

This Month

11/16/16

05/23/18

12/12/18

Awarded

12/09/16

07/17/18

01/09/19

Approved

09/19/19

04/26/19

Est Comp

 74%

 65%

 0%

%Time

 53%

 27%

 0%

% Work 

 

 

 

Message

05-0G0404

05-1G9004

05-1J2504

Contract 

ACNH-PQ10-(306)E

SSTG-000C-(472)E

  

--()

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

13170 TELFAIR AVE

1700 E CYPRESS AVE

1625 E DONOVAN ROAD

3230 RIVERSIDE AVE,

#130

270 E HWY 246 SUITE

203

PASO ROBLES, CA 93446

BUELLTON, CA 93427

Accepted

Location
Storm Water
Plan



05-1F0804

05-1H7804

05-1H6604

05-1J3404

05-1J3204

05-1A0004

05-1J4904

05-1C9904

05-1K1904

05-1G4504

05-1H3804

05-0N1904

05-0F7004

05-1C8904

05-1F75U4

05-0161H4

05-1G9104

05-1J2804

05-0A0504

05-1F7104

05-4482U4

05-1H2904

Contract

05-MON-1-2.5/67.3

05-MON-1-8.0/23

05-MON-1-11.7/63

05-MON-1-23.0/45.4

05-MON-1-47.0/58

05-MON-1-58.3/59.8

05-MON-1-59.9/85.1

05-MON-1-72.2/81.1

05-MON-1-247.0/24.7

05-MON-68-1.6/L4.1

05-MON-68-3.9/10.8

05-MON-68-4.0/18.1

05-MON-68-17.4/18

05-MON-101-87.3/91.5

05-MON-101-36.9/47.7

05-MON-101-91.2/99.2

05-MON-101-/0

05-MON-156-.1/1.1

05-SB-1-15.6/0

05-SB-1-/19.3

05-SB-101-2.2/3.3

05-SB-101-13.8/14.8

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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05-1C9704

05-1J6204

05-0G0714

05-1J6304

05-1J6404

05-1J6604

05-1J6704

05-0C6414

05-1C2604

05-1F4304

05-1K2304

05-1H7904

05-1J4004

05-1C6504

05-1K1704

05-0Q6004

05-1F7604

05-1J1204

05-1F3504

05-0T5404

05-1E0204

05-1J2704

Contract

05-SB-101-17.2/45.9

05-SB-101-20.0/20.2

05-SB-101-22.3/23

05-SB-101-/13.5

05-SB-144-/0

05-SB-192-8.0/12.5

05-SB-192-15.4/15.6

05-SB-246-13.6/15.2

05-SBT-25-25.9/26.3

05-SBT-25-49.7/52.4

05-SCR-1-360.0/37.5

05-SCR-1-/0

05-SCR-9-11.0/11

05-SCR-9-22.1/23.8

05-SCR-9-/0

05-SCR-17-.7/1.4

05-SCR-17-6.0/12.6

05-SCR-17-9.8/10.8

05-SCR-129-3.0/3.5

05-SCR-129-9.5/10

05-SCR-152-1.3/2

05-SLO-1-22.6/25.7

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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05-1G1404

05-492824

05-1K1804

05-1J5604

05-1G3204

05-1J1704

05-330784

05-1J5204

05-1C3704

05-1J3004

05-0G0404

05-1G9004

05-1J2504

Contract

05-SLO-1-34.5/44.4

05-SLO-1-64.0/66.9

05-SLO-1-/0

05-SLO-1-/28.8

05-SLO-41-/0

05-SLO-46-32.2/37.2

05-SLO-46-46.0/50.2

05-SLO-58-6.9/30

05-SLO-101-16.4/0

05-SLO-101-50.7/58.8

05-SLO-101-63.2/69.3

05-SLO-101-/0

05-SLO-166-44.0/51

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

Page
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05District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $92,974,955

 $2,187,135

 $251,423,701

 Bid + CCO

 $64,743,835

 $1,235,312

 $192,705,520

 Work Comp

-F-

-S-

-SH-



05

District

 $13,167,811

Work Completed This Period

 Statement of Ongoing Contracts -Summary

05District

 $597,503,127  $324,155,149

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category

 $250,917,336

 Bid + CCO

 $65,470,482

 Work Comp

District Total:

Work completed this Period:  $13,167,811


	05

